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% of Total % of Task |% of Task % of Total
Task this quarter | to date Complete
phasel 3 0 100 3
1 4 0 100 4
2 4 25 100 4
3 4 0 100 4
4 4 25 100 4
5 75 5 15 11.25
6 3 0 0
7 3 5 15 45
Final Report
TOTAL 100 % 30. %

1.Progress this quarter by task:

Phasel The literature search is complete.
Task3 Familiarization with CSD is almost complete. Additional work includes
discussion with other NJDOT personnel as to how CSD was applied on this project.

Task2 Familiarization with the Rt 21 design and Baseline Data is complete.
The NJDOT data has been obtained and has been reviewed. Additional data is
being developed from other local and County Sources.

Task4 The project team has complted review of NJDOT 2001 baseline data.

Task5 A photographic record of the project has been undertaken and is near
completion. It includes photoscapes of the area in proximity of the project as
well as photos of the areas thought to be of importance by the NJDOT. these

records are compiled on CD's.

Professional staff from both communities were individually interviewed and a
compilation is being developed. Further, the local merchant associations have

likewise been interviewed.

Surveys have been sent to elected officials & professional staff in both
municipalities. Individual surveys are being conducted with merchants in both
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municipalities.

Traffic counts are being conducted at key intersections as per NJDOT original
studies.

Noise readings are being taken at key locations as per original NJDOT studies.

Data is being compiled for Clifton on all sales of properties and the variation
in prices as well as the total assessed valuation of the town for the last 10
years. Similar data has been requested from Passaic.

Accident data in the two towns is in the process of being developed to
demonstrate changes that have occurred in the last few years.

2. Proposed activities for next quarter by task:
The initiatives outlined in the previous sections will be continued and brought
to completion as per this years task requirements.

An interim annual report will be developed.

3. List of deliverables provided in this quarter by task (product date):

photographic deliverables produced
surveys completed to date
traffic counts completed to date

4. Progress on implementation and training activities:
5. Problems/proposed solutions:

6. Budget summary:

Total Project Budget (# Years) 5 Year $293,327.00
Total Project Expenditure to date $50,437.00
% of Total Project Budget Expended 17.19%
Task Order Number/ Study Number 1 Year NCTIP-034
Current Task Order Budget (# of Years) $67,249.00
Actual Expenditure to Date Against Current Task Order $50,437.00
% of Current Task Order Budget Expended 75.00%
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